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Operable Unit 2 Subsurface IhUIRA and RFI/RI Report 

Robert Benedetti, Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

This memorandum concerns several items relative to the Operable Unit 2 Subsurface 
Interim MeasureAnterh Remedial Action (IM/IRA) and the RCRA Facility 
Investigatioflemedial Investigation (RFI/RI). 

RFI/RI ReDort 

Technical Memorandum No 8, the revised Bedrock Work Plan is currently being 
reviewed by EPA and CDH. This document establishes the framework for the six 
"confirmation" well clusters in the Lower Hydrostratigraphic Unit. As discussed 
with your staff, we need to develop a "Contingency Plan" in case "significant" 
contamination is found. The "Contingency Plan" will need to detail what, if any, 
additional wellshoreholes and other steps will be taken if significant contamination is 
encountered. The Contingency Plan needs to be developed and approved by 
EPNCDH, so that it can be implemented immediately rather than losing time 
coordinating with EPNCDH after the fact. This is imperative because of the 
EPNCDH decision to invoke stipulated penalties from 
March 12,1993 until submittal of the Draft FtFE/RI Report. 

A preliminary Contingency Plan shall be developed and presented to EPA and CDH 
during the March 31, 1993, meeting. This preliminary Contingency Plan shall be 
presented to DOE March 30,1993. 

Subsurface TM/IRA 

The February 11, 1993, letter from EPA indicated their concern that the Field 
Treatability Testing Unit (nV) for the Surface Water IMAU be able to treat water 
from the vapor extraction testing. They indicated that this issue should be resolved as 
soon as possible. We suggest that this issue be addressed in the Draft and Final FI'U 
Treatability Testing Reports due May 18 and July 13, 1993, respectively. 

Discussions have occurred with the Office of Technology Development (EM-50) 
concerning funding the bench scale and pilot scale studies of mobilizing radionuclides 
and VOCs at Operable Unit 2 using Dynamic Steam StrippingElectric Heating. EM- 
50 is close to approving FY93 funding to conduct the bench scale testing. We need 
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to develop a budget for a pilot demonstration (including monitoring/cross hole 
tomography costs) for FY9495 that would include cost sharing between EM-50 and 
EM-40 funding. We must also develop a strategy for integrating the Subsurface 
IM/lRA and EM-50 projects. 

Three-Dimensional (3D) modeling (Dynamic Graphics) of the hydro-geology at the 
three test sites shall be initiated in the near term. For Site 1,3D modeling should be 
developed this springhmmer for the actual site of Test 1, including the soil gas 
survey information. 3D modeling will be included in the Test Reports. For Site 2, 
3D modeling of the test site will need to be a part of the Draft and Final Test Plans. 
Please develop a schedule for implementation of 3D modeling for the Subsurface 
IM/lRA program. This should be insignificant to the existing Work Package because 
EG&G already has this softwarehardware and you are preparing the Test Plans in- 
house. Also, the modeling efforts can be combined with the modeling efforts 
associated with the RFI/RI and CMS/FS Report preparations. Please develop and 
submit a schedule for our review by April 12, 1993. 

If you have any questions about this, please contact Scott Grace at extension 7 199. 
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